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Budget Description 
 
Line items in the budget correspond directly to tasks outlined in the Work Plan.  Dollar amounts were 
derived by estimating the labor rates and number of hours needed for a consultant to conduct each task, 
plus other direct costs associated with the task (such as travel expenses or print materials). 
 
Table 4A shows the Budget Summary for each task, including requested State funding, Non-State 
funding match, and budget total. 
Table 4B shows the Budget Detail for tasks and sub-tasks, including the estimated hours and labor rates 
for proposed work, plus other directs costs. 
 
Cost Share 
 
We are requesting $246,961 in State Proposition 84 LGA grant funds, or 100% of the total Project 
Budget.  The project budget is less than the maximum grant award of $250,000 per applicant, and a local 
cost-share is not required.   
 
The following tables provide more detail on the proposed project budget. 
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TABLE 4A: BUDGET SUMMARY 
 

  TASKS
NON-STATE 

SHARE 
(MWA)

REQUESTED 
GRANT 

FUNDING
TOTAL

TASK 1: Evaluate Groundwater Basins Not Currently Monitored $0 $56,600 $56,600
1.1: Evaluate existing CASGEM Coverage within SBC $0 $9,990 $9,990

1.2: Identify which basins qualify for Alternate Monitoring $0 $5,610 $5,610

1.3: Identify wells as candidates for monitoring including well site recon as appropriate $0 $41,000 $41,000

TASK 2: Establish Monitoring Program for Basins with Water Use $0 $63,185 $63,185
2.1: Identify, screen, and select wells for groundwater level measurements $0 $11,115 $11,115

2.2: Identify and coordinate with groundwater-using entities and set up monitoring and data sharing agreements $0 $45,850 $45,850

2.3: Establish monitoring route and schedule appropriate for semiannual monitoring $0 $6,220 $6,220

TASK 3: Alternate Monitoring Reports $0 $71,810 $71,810
3.1: Perform data analysis and remote sensing methodologies to justify Alternate Monitoring $0 $21,235 $21,235

3.2: Generate reports for each Alternate Basin using an existing report format $0 $38,585 $38,585

3.3: Submit report for each Alternate Basin to DWR for approval $0 $11,990 $11,990

TASK 4: Monitoring Plan $0 $12,345 $12,345
4.1 Generate a comprehensive report detailing the CASGEM Monitoring Plan $0 $7,985 $7,985

4.2 Submit Monitoring Plan to DWR for approval $0 $4,360 $4,360

TASK 5: Review the San Bernardino County Groundwater Ordinance $0 $20,570 $20,570
5.1 Review the SBC Groundwater Ordinance and how it relates to CASGEM $0 $9,785 $9,785

5.2 Provide comments and suggestions to SBC on the Ordinance $0 $10,785 $10,785

TOTALS
   SUBTOTAL $0 $224,510 $224,510
   10% CONTINGENCY $0 $22,451 $22,451
GRAND TOTAL $ $0 $246,961 $246,961
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TABLE 4B: BUDGET DETAIL 

 

Principal Project 
Manager

Project 
Engr/Sci

Graphics/
GIS Admin

$235 $195 $175 $125 $125
TASKS
TASK 1: Evaluate Groundwater Basins Not Currently Monitored

1.1: Evaluate existing CASGEM Coverage within SBC 10 12 20 5 5 52 $9,440 $550 $9,990

1.2: Identify which Basins qualify for Alternate Monitoring and those that do not 4 6 15 5 2 32 $5,610 $5,610
1.3: Identify Wells as Candidates for Monitoring Including Well Site Recon as 
Appropriate

6 12 125 80 15 238 $37,500 $3,500 $41,000

Subtotal Task 1 20 30 160 90 22 322 $52,550 $4,050 $56,600
TASK 2: Establish Monitoring Program for Basins with Water Use

2.1: Identify, screen, and select wells in each (non-Alternate) basin for 
groundwater level measurements

10 12 25 10 2 59 $10,565 $550 $11,115

2.2: Identify and coordinate with groundwater-using entities where possible to set 
up monitoring and data sharing agreements*

55 65 80 10 20 230 $43,350 $2,500 $45,850

2.3: Establish an efficient monitoring route and schedule as appropriate for 
semiannual monitoring

6 8 10 10 2 36 $6,220 $6,220

Subtotal Task 2 71 85 115 30 24 325 $60,135 $3,050 $63,185
TASK 3: Alternate Monitoring Reports

3.1: Perform data analysis and remote sensing methodologies to justify Alternate 
Basin Monitoring

4 6 15 130 2 157 $21,235 $21,235

3.2: Generate CASGEM-compliant reports, signed by a licensed professional 
geologist, for each Alternate Basin using an existing report format

22 47 85 60 15 229 $38,585 $38,585

3.3: Submit report for each Alternate Basin to DWR for approval 10 12 30 10 2 64 $11,440 $550 $11,990

Subtotal Task 3 36 65 130 200 19 450 $71,260 $550 $71,810
TASK 4: Monitoring Plan

4.1 Generate a comprehensive report detailing the CASGEM Monitoring Plan 
using an existing report format

4 6 25 10 2 47 $7,985 $7,985

4.2 Submit Monitoring Plan to DWR for approval 4 6 10 2 2 24 $4,360 $4,360

Subtotal Task 4 8 12 35 12 4 71 $12,345 $0 $12,345
TASK 5: Review the San Bernardino County Groundwater Ordinance

5.1 Review the SBC Groundwater Ordinance and how it relates to CASGEM 12 12 25 0 2 51 $9,785 $9,785

5.2 Provide comments and suggestions to SBC on the Ordinance 12 12 25 0 10 59 $10,785 $10,785

Subtotal Task 5 24 24 50 0 12 110 $20,570 $0 $20,570
TOTALS
   SUBTOTAL 159 216 490 332 81 1,278 $216,860 $7,650 $224,510
   10% CONTINGENCY $22,451
TOTAL $ $246,961

Total 
Hours

Other 
Direct 
Costs

TASK 
TOTALTASK/BUDGET CATEGORY

Labor (Hours)
Total 
Labor 
Costs


